
Activity
ID

Activity
Description

Early
Start

Early
Finish

S&M of UP Facilities

D9000000 S&M of UP Facilities - Project START 01OCT02

D9999999 S&M of UP Facilities - Project COMPLETE 30SEP24

S&M of Active/Inactive UP Facilities

D9010010 Active UP Facilities - PP&S FY03 01OCT02 29SEP03

D9010020 Active UP Facilities - Routine S&M FY03 01OCT02 29SEP03

D9010030 Active UP Facilities - Material Handling FY03 01OCT02 29SEP03

D9010040 Inactive UP Facilities - PP&S FY03 01OCT02 29SEP03

D9010050 Inactive UP Facilities - Routine S&M FY03 01OCT02 29SEP03

D9010060 Inactive UP Facilities - Material Handling FY03 01OCT02 29SEP03

D9010090 Cathodic Protection FY02 C/O 01OCT02 03DEC02

D9010091     Perform Rprs/Initial Inspection (4 Anodes) 01OCT02 08NOV02

D9010092     Perform Test of Anode replacement 11NOV02 22NOV02

D9010093     Submit Test Report 25NOV02 03DEC02

D9010300 Roof Assessment FY03 25NOV02 11AUG03

D9010305     Team Formation 25NOV02 03DEC02

D9010310      Draft SOW for Roof Assessment 04DEC02 17DEC02

D9010315     Prepare RFP Package 18DEC02 17JAN03

D9010320     Prepare Bids 21JAN03 17FEB03

D9010325     Evaluate Bids 18FEB03 24FEB03

D9010330     Negotiate/Award Subcontract 25FEB03 17MAR03

D9010335     Submittals 18MAR03 14APR03

D9010340     SORC Review for Roof Assessment 15APR03 13MAY03

D9010345     NTP-Roof Assessment 14MAY03 14MAY03

D9010350     Perform Roof Assessment 15MAY03 11AUG03

D9010355     Roof Assessment-COMPLETE 11AUG03

D9010400 HVAC Assessment FY03 27DEC02 30SEP03

D9010405     Draft SOW for Assessment 27DEC02 17JAN03

D9010410     Prepare RFP Package 21JAN03 03MAR03

D9010415     Prepare Bids 04MAR03 31MAR03

D9010420     Evaluate Bids 01APR03 14APR03

D9010425     Negotiate/Award Subcontract/Release 15APR03 06MAY03

D9010430     Submittals 07MAY03 04JUN03

D9010435     SORC Review for Assessment 05JUN03 02JUL03

D9010440     NTP - Assessment 07JUL03 07JUL03

D9010445     Perform HVAC Assessment 08JUL03 30SEP03

D9010450     HVAC Assessment - COMPLETE 30SEP03

D9010700 X-3002 elevator repair (2) FY03 01OCT02 20JUN03

D9010705     Labor Determination 01OCT02 14OCT02

D9010710     Team Formation 15OCT02 21OCT02

D9010715     Prepare RFP Package 22OCT02 04DEC02

D9010720     Prepare Bids 05DEC02 06JAN03
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D9010725     Evaluate Bids 07JAN03 21JAN03

D9010730     Negotiate/Award Subcontract/Release 22JAN03 11FEB03

D9010735     Submittals 12FEB03 11MAR03

D9010740     SORC Review for Elevator Repairs 12MAR03 08APR03

D9010745     NTP - Elevator Repairs 09APR03 09APR03

D9010750     Subcontractor Mobilization 10APR03 24APR03

D9010755     Perform Elevator Repairs 25APR03 06JUN03

D9010760     Subcontractor Demobilization 09JUN03 20JUN03

D9010765     X-3002 Elevator Repair-COMPLETE 20JUN03

D9010800 X-3002 electrical upgrade FY03 01OCT02 08JUL03

D9010805     Labor Determination 01OCT02 14OCT02

D9010810     Team Formation 15OCT02 21OCT02

D9010815     Prepare RFP Package 22OCT02 04DEC02

D9010820     Prepare Bids 05DEC02 06JAN03

D9010825     Evaluate Bids 07JAN03 21JAN03

D9010830     Negotiate/Award Subcontract 22JAN03 11FEB03

D9010835     Submittals 12FEB03 11MAR03

D9010840     SORC Review of Electrical Upgrade-FY03 12MAR03 07APR03

D9010842     SORC Review of Electrical Upgrade-FY04 08APR03 23APR03

D9010845     NTP - Electrical Upgrade 24APR03 24APR03

D9010850     Subcontractor Mobilization 25APR03 08MAY03

D9010855     200 Amp Service-Crane Bays 09MAY03 22MAY03

D9010860     Wiring-480/277V Light Circuits 23MAY03 06JUN03

D9010865     Wiring-A-17 Rollup Door 09JUN03 13JUN03

D9010885     Electrical Floor Penetration Repair 09JUN03 20JUN03

D9010890     Safety Shower Light Install 16JUN03 20JUN03

D9010895     Subcontractor Demobilization 23JUN03 08JUL03

D9010899     X-3002 Electrical Upgrade-COMPLETE 08JUL03

D9011000 UP Cat 2 Facility DSA Implementation 02JUN03 02SEP03

D9011005     FY03 Implementation Coordination & Support 02JUN03 23JUL03

D9011007     FY04 Implementation Coordination & Support 24JUL03 30SEP03

D9011010     Issuance of Safety Evaluation Report (SER) 02JUN03

D9011015     FY03 Development/Revision of Procedures 02JUN03 06JUN03

D9011020     FY04 Development/Revision of Procedures 09JUN03 05AUG03

D9011030     Flowdown Matrix Impacts 30JUN03 26AUG03

D9011040     Fire Dept/Emerg MGT/PSS Group Impacts 02JUN03 29JUL03

D9011050     NCS Verification Flowdown 02JUN03 05AUG03

D9011060     Facility Mods, Testing & Implement'n Impacts 02JUN03 29JUL03

D9011070     Training Develop't,Execut'n,&Certification 02JUN03 29JUL03

D9011080     Div. of Resp. Matrix Development 02JUN03 29JUL03

D9011090     Interim Configuration Control 02JUN03 29JUL03

D9011100     BJC Validation 16JUL03 02SEP03
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D9011110     Cat 2 Facility DSA Implementation-COMPLETE 02SEP03

D9011210 Active UP Facilities - PP&S - FY04 01OCT03 29SEP04

D9011220 Active UP Facilities- Routine S&M - FY04 01OCT03 29SEP04

D9011230 Active UP Facilities-Material Handling-FY04 01OCT03 29SEP04

D9011310 Inactive UP Facilities - PP&S - FY04 01OCT03 29SEP04

D9011320 Inactive UP Facilities - Routine S&M - FY04 01OCT03 29SEP04

D9011330 Inactive UP Facilities-Material Handling-FY04 01OCT03 29SEP04

D9011400 Cathodic Protection FY04 01OCT03 30SEP04

D9011500 Cathodic Protection FY05 01OCT04 30SEP05

D9011600 X-7727H Roof Repair FY04 12NOV03 30SEP04

D9011610     Labor Determination 12NOV03 25NOV03

D9011620     Team Formation 26NOV03 04DEC03

D9011630     Prepare RFP Package 05DEC03 21JAN04

D9011640     Prepare Bids 22JAN04 18FEB04

D9011650     Evaluate Bids 19FEB04 03MAR04

D9011660     Negotiate/Award Subcontract 04MAR04 24MAR04

D9011670     Submittals 25MAR04 22APR04

D9011680     SORC Review for Roof Repair 23APR04 04JUN04

D9011690     NTP - Roof Repair 07JUN04 07JUN04

D9011700     Subcontractor Mobilization 08JUN04 21JUN04

D9011710     Perform Roof Repair 22JUN04 16SEP04

D9011720     Subcontractor Demobilization 17SEP04 30SEP04

D9011730     X-7727H Roof Repair-COMPLETE 30SEP04

D9011800 X-3002 Electrical Upgrade (remaining) 01OCT04 25JUL05

D9011810     Labor Determination 01OCT04 14OCT04

D9011820     Team Formation 15OCT04 21OCT04

D9011830     Prepare RFP Package 22OCT04 06DEC04

D9011840     Prepare Bids 07DEC04 06JAN05

D9011850     Evaluate Bids 07JAN05 21JAN05

D9011860     Negotiate/Award Subcontract 24JAN05 11FEB05

D9011870     Submittals 14FEB05 11MAR05

D9011880     SORC Review of Electrical Upgrade 14MAR05 25APR05

D9011890     NTP - Electrical Upgrade (remaining) 26APR05 26APR05

D9011900     Subcontractor Mobilization 27APR05 10MAY05

D9011910     Wiring-Sprinkler/Alarm,Lights 11MAY05 08JUN05

D9011920     Wiring-Fire Alarm Circuits 09JUN05 15JUL05

D9011930     PA System Components Install 18JUL05 22JUL05

D9011940     Subcontractor Demobilization 25JUL05 25JUL05

D9011950     X-3002 Electical Upgrade (remain)-COMPLETE 25JUL05

D9012000 X-2230M Pipe Repair 01OCT03 30SEP04

D9012010 Active UP Facilities - PP&S - Outyears 01OCT04 30SEP24

D9012020 Active UP Facilities- Routine S&M - Outyears 01OCT04 30SEP24
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D9012030 Active UP Facilities-Material Handling-Outyears 01OCT04 30SEP24

D9012110 Inactive UP Facilities - PP&S - Outyears 01OCT04 30SEP24

D9012120 Inactive UP Facilities - Routine S&M - Outyears 01OCT04 30SEP24

D9012130 Inactive UP Facilities-Material Handling-Outyear 01OCT04 30SEP24

Deferred Maintenance Program

D9030010 Deferred Maintenance Project Support 01OCT02 29SEP03

D9030020 Conditional Assessment Surveys 01OCT02 29SEP03

D9030030 FIMS Data Validation for CAS 01OCT02 29SEP03

D9030040 LCAMS/CAS Workshops (3) 01OCT02 29SEP03

D9030050 CAS Monthly Reports 01OCT02 29SEP03

D9030060 FIMS Survey Form Development 01OCT02 31DEC02

D9030070 FIMS Survey Form Execution 02JAN03 31MAR03

D9030080 Collect/Report RM,AM,DM Costs 22AUG03 29SEP03

D9030090 Database population status report 22AUG03 29SEP03

D9030100 FIMS Workshops/Training (2) 01OCT02 29SEP03

D9030110 FIMS Monthly Reports 01OCT02 29SEP03

D9030120 Energy Consumption Reports 01OCT02 29SEP03

D9030130 FIMS/MARS Reconciliation 01OCT02 29SEP03

D9030210 FY04 Deferred Maintenance Project Support 01OCT03 29SEP04

D9030220 FY04 Conditional Assessment Surveys 01OCT03 29SEP04

D9030230 FY04 FIMS Data Validation for CAS 01OCT03 29SEP04

D9030240 FY04 LCAMS/CAS Workshops (3) 01OCT03 29SEP04

D9030250 FY04 CAS Monthly Reports 01OCT03 29SEP04

D9030260 FY04 FIMS Survey Form Development 05APR04 01JUL04

D9030270 FY04 FIMS Survey Form Execution 06JUL04 30SEP04

D9030280 FY04 Collect/Report RM,AM,DM Costs 24AUG04 29SEP04

D9030290 FY04 Database population status report 24AUG04 29SEP04

D9030300 FY04 FIMS Workshops/Training (2) 01OCT03 29SEP04

D9030310 FY04 FIMS Monthly Reports 01OCT03 29SEP04

D9030320 FY04 Energy Consumption Reports 01OCT03 29SEP04

D9030330 FY04 FIMS/MARS Reconciliation 01OCT03 29SEP04

D9031010 Deferred Maintenance Project Support-Outyears 01OCT04 30SEP24

D9031020 Conditional Assessment Surveys-Outyears 01OCT04 30SEP24

D9031030 FIMS Data Validation for CAS-Outyears 01OCT04 30SEP24

D9031040 LCAMS/CAS Workshops - Outyears 01OCT04 30SEP24

D9031050 CAS Monthly Reports - Outyears 01OCT04 30SEP24

D9031060 FIMS Survey Form Development/Rev-Outyears 01OCT04 30SEP24

D9031070 FIMS Survey Form Execution - Outyears 01OCT04 30SEP24

D9031080 Collect/Report RM,AM,DM Costs-Outyears 01OCT04 30SEP24

D9031090 Database population status reports-Outyears 01OCT04 30SEP24

D9031100 FIMS Workshops/Training - Outyears 01OCT04 30SEP24

D9031110 FIMS Monthly Reports - Outyears 01OCT04 30SEP24
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D9031120 Energy Consumption Reports - Outyears 01OCT04 30SEP24

D9031130 FIMS/MARS Reconciliation - Outyears 01OCT04 30SEP24

D9039999 Deferred Maintenance Program -COMPLETE 30SEP24

X-744G Warehousing

D9040010 X-744G Project Support FY03 01OCT02 29SEP03

D9040020 X-744G Facility Maintenance/Inspections FY03 01OCT02 29SEP03

D9040030 X-744G Material Handling FY03 01OCT02 29SEP03

D9041000 X-744G Semi-annual NMC&A inventory-1st half FY03 31MAR03

D9041010 X-744G Semi-annual NMC&A inventory-2nd half FY03 30SEP03

D9042010 X-744G Project Support FY04 01OCT03 29SEP04

D9042020 X-744G Facility Maintenance/Inspections FY04 01OCT03 29SEP04

D9042030 X-744G Material Handling FY04 01OCT03 29SEP04

D9042100 X-744G Semi-annual NMC&A inventory-1st half FY04 31MAR04

D9042110 X-744G Semi-annual NMC&A inventory-2nd half FY04 30SEP04

D9043010 X-744G Warehousing Project Support-Outyears 01OCT04 30SEP24

D9043020 X-744G Routine S&M/Inspections-Outyears 01OCT04 30SEP24

D9043030 X-744G Material Handling - Outyears 01OCT04 30SEP24

X-345 Warehousing

D9050010 X-345 Project Support FY03 01OCT02 29SEP03

D9050020 X-345 Facility Maint/Inspections FY03 01OCT02 29SEP03

D9050030 X-345 Material Handling FY03 01OCT02 29SEP03

D9051000 X-345 Semi-annual NMC&A inventory-1st half FY03 31MAR03

D9051010 X-345 Semi-annual NMC&A inventory-2nd half FY03 30SEP03

D9052010 X-345 Project Support FY04 01OCT03 29SEP04

D9052020 X-345 Facility Maint/Inspections FY04 01OCT03 29SEP04

D9052030 X-345 Material Handling FY04 01OCT03 29SEP04

D9052100 X-345 Semi-annual NMC&A inventory-1st half FY04 31MAR04

D9052110 X-345 Semi-annual NMC&A inventory-2nd half FY04 30SEP04

D9053010 X-345 Project Support - Outyears 01OCT04 30SEP24

D9053020 X-345 Routine S&M/Inspections - Outyears 01OCT04 30SEP24

D9053030 X-345 Material Handling - Outyears 01OCT04 30SEP24

Beryllium Characterization

D9060000 Beryllium Characterization 01AUG03 18MAR04

D9060005   Beryllium Characterization - START 01AUG03

D9060010     FY03 Project Support 01AUG03* 30SEP03

D9060015     FY04 Project Support 01OCT03 17MAR04

D9060020     Labor Determination 01AUG03 07AUG03

D9060030     Prepare SOW/WA for Characterization 08AUG03 21AUG03

D9060040     Finalize/Approve SOW/WA 22AUG03 28AUG03

D9060050     Pre-job physicals for Samplers & Supervisor 29AUG03 29AUG03

D9060060     Project Readiness Review Activities 29AUG03 12SEP03

D9060070     SORC Review for Beryllium Characterization 15SEP03 15SEP03
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D9060080     Notice to Proceed-Beryllium Characterization 16SEP03 16SEP03

D9060085     FY03 Sample Collection 17SEP03 30SEP03

D9060090     FY04 Sample Collection 01OCT03 11DEC03

D9060190     FY03 Lab Analysis 18SEP03 30SEP03

D9060200     FY04 Lab Analysis 01OCT03 12FEB04

D9060310   Develop Draft Profile & Report 13FEB04 26FEB04

D9060320   BJC Review/Comment Incorp of Profile/Report 27FEB04 04MAR04

D9060330   Submit Final Profile & Report 05MAR04 18MAR04

D9069999 Beryllium Characterization - COMPLETE 18MAR04
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